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U.S. ENVIRONMENTAL PROTECTION A G E N C Y 
POLLUTION/SITUATION REPORT 

Portage Creek Area - Removal Polrep 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #20 
Progress 
Portage Creek Area 
059B05 
Kalamazoo, Ml 
Latitude: 42.2839750 Longitude: -85.5791570 

To: Sam Borries, U.S. EPA 
Jason El-Zein, U.S. EPA 
John Maritote, U.S. EPA 
Mike Ribordy, U.S. EPA 
Mark Mills, Michigan DNR 
Daria Devantier, MDEQ 
Paul Bucholtz, MDEQ 
Bruce Merchant, Kalamazoo City 
Debbie Jung, Kalamazoo City 
Lisa Williams, U.S. FWS 
Todd Goeks, NOAA 
Valencia Darby, Department of Interior 
Mark Johnson, ATSDR 

From: Craig Thomas, On-Scene Coordinator 

Date: 10/12/2012 

Reporting Period: 9/29/2012 - 10/12/2012 

1. Introduction 

1.1 Background 

Site Number: 059B05 

D.O. Number: 0087 

Response Authority: CERCLA 

Response Lead: EPA 

NPL Status: NPL 

Mobilization Date: 9/26/2011 

Demob Date: 

CERCLIS ID: MID006007306 

ERNS No.: 

FPN#: 

Contract Number: 

Action Memo Date: 

Response Type: 

Incident Category: 

Operable Unit: 

Start Date: 

Completion Date: 

RCRIS ID: NA 

State Notification: Yes 

Reimbursable Account #: 

EP-S5-09-05 

7/5/2011 

Time-Critical 

Removal Action 

05 

8/30/2011 

1.1.1 Incident Category 
Fund-lead removal action 

1.1.2 Site Description 
See P O L R E P #1 
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1.1.2.1 Location 
See P O L R E P #1 

1.1.2.2 Description of Threat 
See P O L R E P #1 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 
See P O L R E P #1 

2. Current Activities 

2.1 Operations Section 

2.1.1 Narrative 
Dredging and backfilling operations were completed in SA5C and SA5D on October 10. Visible gross 
contamination and elevated P C B test results at target excavation depths (see Sections 2.1.2 and 2.2.2) 
required additional excavation to meet the clean-up performance standard. Site preparation began in 
SA5A in anticipation of removal activities next construction season. 

2.1.2 Response Actions to Date 
From September 29 to October 12, EPA, START and E R R S contractors conducted the following 
activities: 

Site Activities - SA5D & SA5C 
- Excavated contaminated sediments from grids SA5C-4 to SA5C-6 (see table below) and placed backfill 
materials / coir logs according to the site restoration plan; 
- it should be noted that the northern most portion of SA5C-6 could not be excavated (see Section 2.2.2 
Issues, below) 
- Demobilized pumps, de-watering system, engineering & environmental controls and equipment from 
SA5C; 
- Evaluated and determined that excavation of contaminated sediments from grid SA5D-17 was not 
feasible due to the stability of an adjacent sand bag dam installed for isolation de-watering which was 
severely compromised due to overtopping resulting from several excessive rain events; and 
- Removed sand bag dam and placed backfill materials and coir logs in SA5D-16 and SA5D-17 
according to site restoration plan. 

GRID 

TOTAL 
ESTIMATED 

EXCAVATION 
DEPTH (in) 

FINAL 
CONFIRMATION 

PCB RESULT 
(mg/kg) 

SA5C-4 65 0.26 

SA5C-5 71 0.66 

SA5C-6 68 1.03 
0.60 (dup) 

ND: non-detect dup: duplicate sample location 

Site Activities - SA5A 
- Removed fencing from east creek bank; and 
- Removed trees and brush from east bank and northern half of west bank in preparation for removal 
operations next year. 

Site Activities - Staging Pad 
- Solidified and loaded out 1983.39 tons o f T S C A (> 50ppm PCBs) contaminated sediments for disposal 
at Wayne Disposal landfill in Belleville, Michigan; 
- Solidified and loaded out approximately 594.78 tons of non-TSCA (< 50ppm PCBs) contaminated 
sediments for disposal at C&C Landfill in Marshall, Michigan; and 
- Treated 111,189 gallons of potentially contaminated contact water in EPA's mobile wastewater 
treatment plant, with a total of 653,371 gallons treated to date. 

Project Management Activities 
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- Continued weekly progress meetings with City of Kalamazoo; 
- Conducted data validation for additional post-removal confirmation sediment samples collected from 
SA5C&D; 
- Finalized and began implementation of seasonal site shut-down / demobilization plan; and 
- Continued discussions with property owners in SA5A and SA3A regarding site access, preparation and 
restoration. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 
See P O L R E P #1 

2.1.4 Progress Metrics 

Waste Stream Medium Quantity Manifest # Treatment Disposal 

TSCA 
contaminated 
sediments 

solidified 
sediment 

1983.39 
tons 

010588893JJK-
010588907JJK; 
010588919JJK-
010588946JJK 

disposal Wayne 
Disposal, 

Belleville, Ml 

Non-TSCA 
contaminated 
sediments 

solidified 
sediment 

594.78 tons 
(est) 

NTSCA-177 
to 

NTSCA-189 

disposal C&C Landfill, 
Marshall Ml 

Scrap Steel scrap 
metal 

2000 
lbs (est) 

n/a recycling Shupan 
Recycling 

Shipping Pallets wood 75 n/a recycling Holland 
Pallet 

2.2 Planning Section 

A summary of removal activities that will take place from October 13 through October 26 include: 

Site Activities - Staging Pad 
- Complete load out and transport of solidified contaminated sediments from SA5C for disposal; and 
- Shut down EPA's mobile waste water treatment plant for the season and demoblize equipment. 

Site Activities - Axtell Creek. SA5D & SA5C 
- Demobilize all access, engineering and environmental controls (i.e., sheet pile coffer dams, bypass 
pumping system, isolation de-watering system, steel bridge, temporary fencing); 
- Conduct sidewalk and curb repair work (bundle with needed work in SA6 & SA7); and 
- Begin restoration activies according to site Restoration Plan. 

Project Management Activities 
- Continue weekly progress meetings with City of Kalamazoo; 
- Conduct data validation for post-removal confirmation sediment samples collected from SA5C and 
confirmation core sampling conducted in SA5A & SA3A; 
- Conduct Post-Removal Structure Feature Assessments in Axtell Creek, SA5D & SA5C. 
- Conduct pre-construction sampling and contaminated sediment confirmation sampling of SA5A & 
SA3A; 
- Attempt to obtain access agreements for properties on west creek banks in SA5A & SA3A; and 
- Continue implemention seasonal site demobilization plan. 

2.2.1 Anticipated Activities 
See P O L R E P #2 

2.2.1.1 Planned Response Activities 
See above 

2.2.1.2 Next Steps 
See above 

2.2.2 Issues 
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- During routine pre-excavation utility locating activities, multiple underground phone and fiber optic lines 
were identified by AT&T running under the creek in the northern portion of SA5C-6 & SA5C-
7. The depths of several of these lines and fiber optic communication cables were unable to 
be confirmed by phone company field personnel due to conflicting information. Due to the uncertainty of 
utility depths, it was determined that the north section of SA5C-6 and all of SA5C-7 could not be safely 
excavated. 

- Excavation of grids to initial target depths revealed visual paper pulp material. Therefore, many grids 
were over-excavated until that material was no longer visible. Grid SA5C-4 was sampled at the initial 
target depths (see. table below), to verify that the suspected paper pulp material exceeded project 
performance standards. All confirmatory sample results from over-excavation in grid SA5C-4 through 
SA5C-6 were at or under the performance standard of 10 mg/kg as well as the performance standard 
goal of 1 mg/kg as listed below (see table). 

GRID 

INITIAL 
TARGET 
DEPTH 

(in) 

INITIAL 
PCB 

RESULT 
(mg/kg) 

OVER 
DIG 
(in) 

TOTAL 
ESTIMATED 
DEPTH (in) 

FINAL DEPTH 
PCB RESULT 

(mg/kg) 

SA5C-4 56 31.4 9 65 0.26 

SA5C-5 56 - 15 71 0.66 

SA5C-6 56 — 12 68 1.03 
0.60 (dup) 

ND: Non-detect dup: duplicate sample location 

- The additional over-excavation in grids SA5C-4 to SA5C-6 resulted in increased costs and added 
expenses for personnel, equipment, transportation, disposal, sampling and backfill material. 

- A determination was made that excavation of contaminated sediments from grid SA5D-17 (immediately 
south of Crosstown Parkway) was not feasible due to the stability of an adjacent sand bag dam installed 
for isolation de-watering which was severely compromised due to overtopping resulting from several 
excessive rain events. 

2.3 Logistics Section 

The current resources present on site during this reporting period include: 

- Office trailers 
- Portable restrooms and hand-washing stations 
- Portable generators 
- Submersible pumps 
- Equipment storage container , 
- E R R S work crews and subcontractor work crews 
- START sampling contractor 
- Heavy equipment 
- Water truck 
- Street sweeper 
- Mixing boxes 
- Frac (water) tank 
- Pressure wash trailer 
- Bypass pumps and piping 
- Sheet piling and steel bridge personnel support structures 
- Mobile wastewater treatment plant 
- Temporary steel bridge 
- Monitoring Equipment 

2.4 Finance Section 

2.4.1 Narrative 
See table 
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Estimated Costs * 

Budgeted Total To Date Remaining % Remaining 

Extramural Costs 

E R R S - Cleanup Contractor $7,889,265.00 $5,673,261.00 $2,216,004.00 28.09% 

TAT/START $400,000.00 $257,680.00 $142,320.00 35.58% 

Intramural Costs 

Total Site Costs $8,289,265.00 $5,930,941.00 $2,358,324.00 28.45% 

* The above accounting of expenditures is an estimate based on figures known to the O S C at the time 
this report was written. The O S C does not necessarily receive specific figures on final payments made to 
any contractor(s). Other financial data which the O S C must rely upon may not be entirely up-to-date. The 
cost accounting provided in this report does not necessarily represent an exact monetary figure which 
the government may include in any claim for cost recovery. 

2.5 Other Command Staff 

2.5.1 Safety Officer 
Craig Thomas and Paul Ruesch serve as safety officer(s). The HASP is reviewed and signed by all site 
personnel. All new personnel, including sub-contractors, are provided a site orientation and safety 
briefing. Safety meetings are held each morning with all site workers. 

2.6 Liaison Officer 
Craig Thomas and Paul Ruesch serve as liaison(s) with local officials and interested parties. 

2.7 Information Officer 

Several groups of visitors and state/local officials were on site during this reporting period to receive a 
progress update and view field activities. 

2.7.1 Public Information Officer 
See Section 2.6 

2.7.2 Community Involvement Coordinator 
Don DeBlasio - U.S. E P A 

3. Participating Entities 

3.1 Unified Command 
N/A 

3.2 Cooperating Agencies 
U.S. Environmental Protection Agency 
Michigan Department of Environmental Quality 
Michigan Department of Agriculture and Rural Development 
Michigan Department of Natural Resources 
U.S. Fish and Wildlife Service 
City of Kalamazoo: 

Department of Public Services 
Parks and Recreation Department 
Economic Development Department 
Community Planning & Development 
Public Safety Department 
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Fire Department 
Police Department 

ReDevelopment Department 
Bronson Methodist Hospital 
Kalamazoo Nature Center 

4. Personnel On Site 

U.S. E P A - 7 
E R R S contractor (Environmental Quality Management, Inc) - 1 3 
START contractor (Dynamac/Weston) - 1 
C M C Contractors (excavation subcontractor) - 1 
Rain for Rent (groundwater extraction subcontractor) -1 
Katerberg Verhage (restoration subcontractor) - 3 
Farm & GardenA/iskers (fencing contractor) - 2 
Total Tree Service - 7 
Baker Corporation Pump Division - 2 

TOTAL PERSONNEL = 36 

5. Definition of Terms 

C&D - Construction and Demolition (waste) 
E R R S - Emergency and Rapid Response Services 
F O S C - Federal On Scene Coordinator 
U.S. FWS - United States Fish and Wildlife Service 
HASP - Health and Safety Plan 
HDPE - High density polyethylene (plastic) 
mg/kg - milligrams per kilogram 
mg/m3 - milligrams per cubic meter 
MDARD - Michigan Department of Agriculture and Rural Development 
MDEQ - Michigan Department of Environmental Quality 
NA - Not Applicable 
NOAA - National Oceanic and Atmospheric Administration 
NPL - National Priorities List 
NRDA - Natural Resource Damage Assessment 
ntu - nephelometric turbidity units 
P C B - polychlorinated biphenyl 
ppm - parts per million 
P R P s - Potentially Responsible Parties 
RTK G P S - Real Time Kinematic Global Positioning System 
SA - Slope Area 
START - Superfund Technical Assessment and Response Team 
U.S. EPA - United States Environmental Protection Agency 

6. Additional sources of information 

6.1 Internet location of additional information/report 
See the project website at http://www.epaosc.org/portagecreekarea. 

6.2 Reporting Schedule 
The next P O L R E P will be generated in approximately 3 weeks to coincide with season shut down. 

7. Situational Reference Materials 

See the project website at http://www.epaosc.org/portagecreekarea. 

Additional information on the overall Kalamazoo River Project can be found at 
http://www.epa.gov/Reqion5/cleanup/kalproject/index.htm. 
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